G. R. S. App. F. IX 41

1943

File No 56-42

Previous References
TI 182-26-42

(171)

Serial Nos 1 2 6 3 10

Later References

GENERAL AND REVENUE SECRETARIAT.

Serial Nos 6

Part B for April 43

SUBJECT

T.I Lakalimuru drainage Scheme

to Dept
No 9845-Sr/443
Notes contain observations

Yrk 30/4

447/L Re-modified estimate for the Molakalmuru Drainage Scheme

General and Revenue Secretariat — File No — of 1942-43 — [App F III-2

Serial No

From - The Dir of P H

No C 943-2 dy 16 7 1942

Requests sanction, in the circumstances stated, to the re modified estimate for Rs 11,093/- for the Molakalmuru Drainage Scheme

1) The work is stated to have been undertaken in the year 1938 and on account of low tendered rates, the estimate has been worked out to the extent of Rs 4337 - Excluding certain items not provided for in the sanctioned estimate Consequently a savings of Rs 6756/- has been effected in the ~~sanctioned~~ estimate for Rs 11,093/- sanctioned vide No C 4693-96/ml 103-38-2 dy 8-12-38

2) The sum so proposed to be utilised for certain urgent and necessary drainage works at the place Hence a remodified estimate incorporating the items of work already executed and those to be urgently taken up has been prepared and submitted for sanction of Govt, The ~~total amount~~ in consultation with the local Municipal Council

The total amount of the estimated Cost Viz Rs 11,093 remains unaltered even in the Case of the remodified estimate and no extra grant has been asked for

NOTE—Cont Sheet

WD C4155—GPB—5 000—23 10 41

2) 447

Re-modified estimate for the Molakalmuru Drainage Scheme.

File No 86 of 1942

General and Revenue Secretariat

Serial No

3) Submitted for orders if the Chief Engineer may be requested to furnish his remarks in the matter and to re-examine the estimate.

21/7

CS 21/7

4) The Dir of P.H. may be requested to state as to who is to pay the cost of the estimate amounting to Rs 6756/- which represents the balance of the estimate that has not been met by the PWD and the first charge towards the work executed and in what years? What is the reason of the PHD in regard to the taking up of the remaining work and leaving the bridge for part of them when? Why has there been a delay of over 4 years in preparing the revised estimate? With what time is the remaining portion of the work likely to be completed? PI dft

21.7

27 JULY 1942 GEN

5) Draft letter to the Dir of P.H. calling for further information is put up for appl

Ker 25/7

6) Personal before me

Lawdey) 25/7/42

27-7-42

7) Done

27/7/42

SECY TO GOVT 1004 27 JUL 1942 GOVT OF MYSORE

1467/2 2467/2 (3

Drainage scheme for Molakalmuru minor mly

General and Revenue Secretariat — File No 86 of 1942 — [App F III—2

Serial No

To,

The Dir of P W

L1197 Dy 29-7-1962

Calls for further information

Copy to D C Chitaldrug

212

Sust. 1/8/42

From the Dir of P W vide C No 9 17 10 62 furnishes certain information

8) An modified estimate for Rs 11,093 for the drainage scheme of molakalmuru minor mly was sanctioned vide G O No L4693-96/ml 103-38-2 Dy 8-12-38, the Govt and the municipal quotas for the work being fixed at Rs 5093 and Rs 6000 respectively. The work was ordered to be completed in four stages. The mly contributed a sum Rs 1500 every year. The mly has so far paid 3 instalments amounting to Rs 4500 and the balance due is Rs 1500/- towards the Govt share of the cost amounting to Rs 5093, a sum of Rs 1200/- was sanctioned vide G O No L2652-64/ml 99-39-11 Dy 9-9-39 and dy 39-40 and the balance to be paid by Govt is Rs 3893/- No grant was however sanctioned for the work dy 40-41

9) The work has been executed to the extent of Rs 4337 and works costing Rs 6756 have yet to be executed. Not all the items provided in the original estimate have been executed, but certain items not provided for in the estimate but found necessary at the time of execution are stated to have been executed. Why this has been done so is not made clear

3893 1500 5393

NOTE—Contn Sheet

WD 04155—GPB—55 000—23 10 41

Re modified estimate for the Moratalmuna Drainage scheme

File No. 6 of 1942

General and Revenue Secretariat

Serial No

10) In his letter dy 16 7 42 the Director has stated that the work was started dur 1938 Now he states that it was started in July 39 He has further stated that the remaining portions of the drainage work embodied in the remodified estimate for Rs 11,093, now sent for sanction could be completed before the end of the current year, if the estimate is sanctioned and the necessary funds placed at his disposal

11) The Moratalmuna Municipal Council has to lay the balance of Rs 1500 towards its quota of the cost It has however resolved on 11 8 42 agreeing to lay a sum of Rs 267 only from out of its funds and requests that the sum of Rs 1233 representing the E T P Charges may be drawned. As this is a Contribution work towards which Govt have sanctioned a grant, the proposal to waive the E T P charges can hardly be accepted In case the remodified estimate is sanctioned and the work ordered to be taken up, the Municipal Council will have to lay its the balance amount of Rs 1500/- The Govt will have to meet by a sum of Rs 3823 from out of the T I. Grant for the current year

12) The proposals of the Director are sent for orders

Sd 24/10

2467/L

Remodelled estimate for the Molakalmuru Drainage scheme

General and Revenue Secretariat

File No 86 of 1942 [App F III—2

Serial No

13) The modified estimate for the Drainage Scheme at Molakalmuru was sanctioned for Rs 11,093 vide Govt 1938 The work was started in July 1939 i.e more than four years & three months ago

14) Tenders were called for & low rates were quoted Hence the savings effected are proposed to be utilized for carrying out certain other urgent works not provided for in the estimate This appears to be the reason for the submission of a remodelled estimate for sanction

15) The amount paid by the Molakalmuru Town Mcl is Rs 4500 & that paid by the Govt is Rs 1200 i.e a sum of Rs 5700/- in all is available But although four years have elapsed, only work to the extent of Rs 4337 has been done & a sum of Rs 1400/- is still available for expre

16) Now it is stated that of the remodelled estimate for Rs 11093 sanctioned, & the money to be made available by the Govt (Rs 3893) & the Mcl (Rs 1500)

NOTE—Contn Sheet

WD 04155—GPB—55 000—23 10 41

Modified estimate for the Madakalmunai Drainage Scheme

No. (File No 5[illegible] of 1941 | General and Revenue Secretariat

Serial No

the work would be finished by the end of June 1943. The Bd Cl plead inability to pay them quota of Rs 1500/- & prays that the E T P charges of Rs 1233/- may be waived & the balance of Rs 267/- to make up Rs 1500/- received from them. If the Govt had acted for fortnightly for this work it could have been completed. There was not time for it.

2) There has been unnecessary delay in executing the work. Further, the work should have been completed according to the tendered rate and separate estimate prepared for other works to be taken up out of the savings. Thus realised if this had been done, there would have been no complication at all & it would have been of advantage both to the Govt & the Govt where does not appear to have any any restriction of the Bd Cl to take up other works. This was just the trouble in the case of the Tenkarai drainage works also.

1, Information will be called as to what the tendered amount was as against the original estimate, whether the Bd Cl wanted the other works mentioned in the estimate to be taken up & whose responsible for taking up these works & whether the works may not even now be completed according to the original estimate & fresh estimate prepared for other works. These details are necessary before taking further action.

SECY L L G 626

3-11-42

3/11/42

4977/2 Modified estimate for the Malkapuram Drainage scheme

Continuation Sheet No. File No. 86 Current No. of 1942 Page 247 (7)

2) Draft letter put up for appl

Issued 9/12 9/12

To, The Dep P H
C 5841 dy 11.12.42
Calls for certain information

Rec'd 14/12 14/12

From The Dir of P H
C 963 - 11 dy 17.2.43
Furnishes the information called for

23) Rec'd for orders 24/1 Lump up what is the amount of Tax improvement grant pro for this Mdy during the current year's what are the limits for works in this c

for 24/1/43

25) The Grants of Rs 1330 and Rs 1000 have been sanctioned for the minor Mdy towards the Construction of Slaughter house Stalls and drainage work respectively from out of the Current years T I Grant

26) The funds raised on the abstract letter dy 11/12/42 have not been distributed

27) It has been stated that due to low tendered rates there were considerable savings and therefrom which have been

d Mol Kalmuru Drainage Scheme

Continuation Sheet M File No 86 Current No 6477 of 1942 Page

utilised for some works which have not been provided for in the sanctioned modified estimate but which are were found necessary at the time of execution This has been done without obtaining sanction of the competent authority and this procedure is contrary to the ~~rules~~ fundamental rules relating to the execution of public works

2) It is now opened that it is not desirable to close the original estimate and prepare a fresh one for the remaining items hence the ~~original~~ modified estimate is proposed to be worked out and sanction obtained to the remodelled estimate for Rs 11,093/. The proposal is submitted for orders

Asst 25/2 GS 27/2 3) The modified estimate for Rs 11,093 will be sent to the Chief Engr for Govt and his remarks also obtained as to the procedure adopted in executing the works by including new items in the scheme by utilising the savings on account of low tenders, on the new items

Law Secy) 27/2/43

1628

No 363 3/3/43

30 Chief 26-2-43

Secy. Rev 150/42-43 27/2/43

31 Forwarded unofficially with compliments to the Chief Engineer of Myore P.W.D for favour of furnishing the estimate & remarks

By order Ramachandra Iyer 27/2/43 Secy to Govt Law Deptt

BO II Chief 1/3/43

Mal drainage scheme

Retrenchment etc (Compliments)

32 The Estimate has been scrutinised for Rs 110934 and is found in order. The work proposed in the Prospect seems necessary to lead off the stagnating water to the main drains. The Prospect Est may be sanctioned

Secretary to Govt
Law Department

2/3/43

2/3/43
Chief Engineer
Ans
3-3-43

33 Draft GO for sanction orders

10/3 Sd The Mallakamman Kulam Mal Union request that the C D P Charge-amounting to Rs 19381 at 12½% may be waived in all cases in which first have generously contributed a moiety of the cost, Orders already waived Hence the Mal may therefore recommended as mentioned in the Prospect of the scheme is registered that this local body pays at its entire cost

35 This is a unique instance where the Family Bureau has delayed the execution of the work considerably, even though funds were available for some extent to carry out the works At least three schemes were framed for the same purpose, but main idea being that Sometimes the amount saved on account of last Tenders were asked should be applied in full for the work of this, a working

the M[illegible] has been set up upon Anglo Iqbal and a modified estimate prepared. Whether thing would have been – nothing to avoid delay but what Contractor as happened in the case of the Dwinjee works at Dinkum – to have completed the work accept to tendered rates and to have prepared a fresh estimate for works found necessary or required by the MCE to be carried out As the procedure was not observed. It has taken more than four years to work out a swell estimate of about Rs 1,200 of yet the final stage

The matter for [illegible] accepted

Lawley for
11/3/43

I agree with the remarks
may be omitted from the G O
I G O may be rescinded
38) The G O as modified
Above was issued

Sd
11-3-43
for
11/3/43

39) J+G
16-3-43

40) CCS
17-3-43

41) Letter
in Secretariat with
draft

17/3/43

The DP H
The DC Lakshadweep
The Comptroller
The Chief Engineer
0 4523-67 Dy 23-3-43
Send to me the proposals

THE HINDU
FOR L S G & P H
Date 17 3 43
No 7487

WD 1140—GIPR—50 000—5-11-42

Continuation Sheet — File No / Current No 86 of 42 — Malkal murua Drainage scheme — 4977 — Page 11

42) Draft Returned with a draft DO letter to the DPH with refee to para 41 Supra

Sah 26/3 26/3

11541/2943

43) For appl (vide para 37 Supra)

Law Reg 27/3/43

Hindi Translation

Urdu 29-3-43

7547

Delware

Urdu 31/3/43

Law 31-3-43

Issue 31/3/43

TYPING SECTION - 1 APR 1943 GEN & REV SECTT

5(10)

To The Dir of P H

DO No. L 9845 dt 2/4/43

Make certain observation in regard to delay and irregularities in regard to the execution of the work and directs that they should be avoided in future

B 2/4/43

Continuation Sheet

File No.
Cabinet No.

of

WD 0972—GPB—10 000—21-10-42

D.O. No C 943-2 Ex

P PARTHASARATHY Esq LMS BSSc
LRCP LRC DTM DPH
Director of Public Health

Office of the Director of Public Health
in Mysore,
BANGALORE

Dated 16th July 1942

86-42-1

To

The Secretary to Government,
Law Department, Bangalore

Sir,

Re Modified estimate for Rs 11093/- for Molakalmuru Town Drainage

—

Adverting to Government Order No L 4693-96/41 103-38-2 dated 8th December 1938 sanctioning a modified estimate for Rs 11,093 for the drainage works in Molakalmuru Minor Municipality, I have the honour to state that the work was started in 1938 after calling for tenders Due to low tendered rates considerable savings were effected and during execution some of the work found necessary, not provided for in the sanctioned estimate, were also carried out

I enclose herewith a re-modified estimate amounting to Rs 11,093 together with necessary report and comparative statement etc , the estimate being duly countersigned by the President, Town Municipal Council, Molakalmuru and request you to be so good as to obtain and convey sanction of Government to the re-modified estimate for Rs 11,093/-

I have the honour to be,
Sir,
Your most obedient servant,

DIRECTOR OF PUBLIC HEALTH

JBR

Appendix F G—1]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *19*

Date of issue 29/7/62

Signed by W.R.Rao

List of enclosures

Copied by

Examined by

Section ML

File No 86—42

Serial No 2

To The Dir of P H

No L 1197 WR in my sore

To Subject Drainage scheme for the Molkalmuru Minor Milk ~~Drainage Scheme~~

Sir, With refce to your letter No C 963-2 dy 16 7 1962 requesting sanction in the circumstances reported, to a modified estimate for Rs 11,093/- for the above mentioned scheme, I am directed to request you to be so good as to furnish information on the following points

1 Who is to bear the cost of the estimate amounting to Rs 6756/- which represents the balance of the original estimate and in what proportion by Govt and the local mb Council?

2- How much has already been paid by the Milk and the Govt towards the work executed and in what years?

Has all the work proposed for in the original estimate been completed

What is the resolution of
the ~~Urban~~ Municipal Council
~~have considered and passed a resolution~~
in regard to the taking up of the
remaining work and have they provided for payment of them portion?
Municipal Quota of the Cost been
provided for in the budget of this year (Resolution to be sent if not)

4. Why has there been a
delay of over 6 years in preparing
the revised estimate? and
5. Within what time is the
remaining portion of the work likely
to be completed?

I am to
~~Sir~~ request that ~~the~~ specific information on the above points
~~proposals in this behalf~~ may be submitted to this office at the earliest possible date
with the above information for consideration
in which the ~~Dy~~ Local Municipal Council

The records are returned herewith.

I have etc

for

For Secy to Govt
Law Dept

Memo No L 11981
Copy of the above is forwarded to
the D.C. Chittoor by Dy for information
BO
for
For Secy to Govt
Law Dept

L 1197

From Jul 8 1942

29 July 1942.

The Secretary to Government,

Law Department.

The Director of Public Health in Mysore,
Bangalore.

Sir,

Subject:- Drainage scheme for the Molkalmuru minor municipality.

With reference to your letter No.C.943-2 dated 16th July 1942 requesting sanction, in the circumstances reported, to a modified estimate for Rs.11,093/- for the above mentioned scheme, I am directed to request you to be so good as to furnish information on the following points.

1. Who is to pay the cost of the estimate amounting to Rs.6756/- which represents the balance of the original estimate and in what proportion by Government and the local municipal council?
2. How much has already been paid by the municipality and the Government towards the work executed and in what years?

   Has all the work provided for in the original estimate been completed ?
3. What is the resolution of the municipal council in regard to the taking up of the remaining work and have they provided for payment of their portion ? (Resolution to be kindly sent)
4. Why has there been a delay of over 4 years in preparing the revised estimate ? and
5. Within what time is the remaining portion of the work likely to be completed ?

I am to request that specific information on the above points may be submitted to Government with the least possible delay.
The records are returned herewith

I have the honour to be,
Sir,
Your most obedient servant,

Sd. C.Narayanaswami Naidu
Secretary to Government,
Law Department.

p.t.o.

Memo No. L 1198 Dated, Bangalore, the 29 July 1942.

Copy of the foregoing is forwarded with compliments to the Deputy Commissioner, Chitaldrug District, for information.

By Order,

For Secretary to Government,
Law Department.

GOVERNMENT OF MYSORE

DEPARTMENT OF PUBLIC HEALTH

2467

P PARTHASARATHY LMS BSSc
LRCP LRCS DTM DPH
Director of Public Health

Telephone No 2144
Telegram HEALTH

SESHADRI ROAD,
Camp Mysore
~~Bangalore~~(S India) *dated* 17th October 1942

D O No ~~C~~ C 34

Rel 86-42—3

Encl Re Sanitation Plan, Estimate Report





To
The Secretary to Government,
Law Department,
Bangalore Camp Mysore

Sir,

Re Drainage Scheme for the Molakalmuru Minor Municipality

With reference to your letter No L 1197/M1 86-42-2 dated 29th July 1942 calling for certain information in connection with the modified estimate for Rs 11,093/- for the above, I have the honor to furnish the following replies seriatem -

1 The cost of estimate amounting to Rs 6,756/- which represents the balance of the original estimate, has to be met by Government and Municipality as detailed below

Amount of estimate Rs 11,093/- apportioned in G O No L 4693-96/M1 103-38-2 dated 8th December 1938

	Municipal Portion		Government Portion	
	Rs 6,000/-		Rs 5,093/-	
Already paid or adjusted	Rs1500 - 15-9-39 Rs1500 - 1-2-40 Rs1500 - 18-11-41	Rs1,200	G O No L 2652-64/ M1 99-39-11 dated 9-9-1939	
Still due	Rs 1,500/-		Rs 3,893/-	

2 The Municipality has credited Rs 4,500/- as detailed below and the resolution of the Municipality is also enclosed

Rs 1,500/- on 15th September 1939
Rs 1,500/- on 1st February 1940
Rs 1,500/- on 18th November 1941

Rs 4,500/- Total

Works costing Rs 4,337/- provided in the original estimate have been completed

3 The resolution of the Municipal Council is enclosed Balance yet due from them is Rs 1,500/-

4 The works were started in July 1939 and the quota of the Municipality received during October 1940 Grant for 1940-41 was not paid Modified estimate was prepared during March 1942

P T O

Appendix F G —1]

SUBJECT

Modified estimate for the Molakalmuru Drainage scheme

Section ML

File No 86-42

Serial No 6

Diary No of letter replied to

L 5841 / No Records

To, The Dir g P H
Mysore

Sir,

To

General and Revenue Secretariat

( )

the *194*

With reference to the correspondence ending with your letter No C-34 & 17-10-1942 on the above subject, I am directed to request you to be so good as to furnish information on the following points :—

1. What was the amount tendered against the original estimate for the Drainage scheme ?

2. Whether the Molakalmuru Municipal Council wanted the other works not included in the original estimate to be taken up and who is otherwise responsible for taking them up ? If the

Date of issue 11 12 42

Signed by Asst G R Rao

List of enclosures

Codied by

Examined by

WD 04161—GPB—60 000—24-10 41

ML have returned to their office copy of the records requested.

3. What are the works - not provided for in the estimate - but which carried out would in their cost & structural rating affect the [illegible] ?

3. Whether works ~~may~~ may not even now be Completed according to the Original estimate and fresh estimates prepared for other work?
This may hardly be treated as urgent.

I have etc

For Secry to Govt
Law Dept

C F No 45]

GOVERNMENT OF MYSORE

4971/1

Telegram / phone

No C 943-11/41-42
Encls one file & estimate plan & resolution

OFFICE OF
THE DIRECTOR OF PUBLIC HEALTH
IN MYSORE.
BANGALORE

Date 16th February 1943

MR86-4L-7

To

The Secretary to Government,
Law Department,
Bangalore

Sir

Modified estimate for the Molakalmuru Drainage Scheme

With reference to your letter No L 5841/41 86-12-6 dated 11th December 1942 calling for certain information in connection with the above work, I have the honor to state as follows

1 Amount tendered against the original sanctioned estimate provision aggregating to Rs 12,279 is Rs 9,243/-

2 A copy of the resolution of the Municipal Council re taking up additional work is herein enclosed

3 Lumpsum provisions had been made in the original sanctioned estimate for the road crossings and parapets amounting to Rs 524/- But during execution, including the rough stone wall, to protect the sides of the deep drains and widening the road crossings, the cost has gone up to Rs 1775/- The rates paid for are as per schedule of rates, existing in the locality and after working out the necessary data

4 The fresh works that are proposed relate to 3" S P street drain for a total length of 2957 ft at the tendered rate of Rs0-7-9 per ft vide item 9 of the modified detailed estimate These drains are very urgently required to lead off the stagnating water to the main drains If fresh tenders are to be called for this item of work, it is likely that the new rates will be much more than what has already been tendered for

Under the above circumstances, the Sanitary Engineer reports in his No 1065 dated 6-2-43(copy enclosed) that it will not be advantageous to close the works at this stage and prepare fresh estimates for other works I agree with him

The modified estimate is retransmitted herewith

I have the honour to be,
Sir,
Your most obedient servant,
S. Ramamurthy
Director of Public Health

JBR

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 23/3 193

Signed by Mr G R Rao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press?

(vi) published in the Gazette Kannada Part ?

Section

File No 86-42

Serial No 66

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—Go No L4693-96/ML 103-38-2 dt 8 12 38 sanctioning a modified estimate for Rs 11,093/- for the Molkalmuru Drainage Scheme

2) Correspondence ending with letter no C 963-11/41-42 dt 17-2-43 of P.W.D requesting sanction in the circumstances stated to a remodified estimate for Rs 11,093 for the Molkalmuru Drainage Scheme and to certain proposals to carry out the remaining portion of the Scheme containing certain items not provided for in the sanctioned modified estimate referred to in the Go read above

Order thereon —No

3) Order no L 9-5-23-6 dt

Govt are pleased in the circumstances reported to

3) No Note no 528 dt 3361 from the Chief Engineer of Mysore on the subject

Sanction the remodified estimate
for Rs 11,093/- for the Mallakkam
Drainage Scheme. x

x T.S please see para 2

2. Govt They are not, however,
in favour of the proposal to
waive the E.T. Pl charges amounting
to Rs 1233 the balance Rs 267 only being paid
by the Mal Council. The entire
sum of Rs 1500 due by the Mallakkam Town
Municipal Council towards
Quota of the Cost has to be paid
next year

3. The Mal C- and The Govt
have paid so far Rs 4500 & Rs 1200
towards their respective Quotas
of the Cost amounting to Rs 6000
and Rs 5093 fixed in the G.O. read
above. As a sum of Rs 1000
has since been provided for for
the purpose towards the Govt
share of the Cost under the
T. I. Grant for the current
year, the balance to be paid
by/for the Govt & Rs and the
Mal Council is Rs 2893 and
Rs 1500 respectively.

As the work is reported
to have been executed to the extent
of Rs 4337 only against a total
sum of Rs 5700 placed at
his disposal a sum of Rs 1363
is still available for the purpose

List of Enclosures

Copied by

Examined by

made available in this behalf

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*

The sum of Rs 1363 may be supplemented by the grant of Rs 1000 sanctioned for the purpose from one of the T. I. Grant dep and utilised during the current year on the work

The D.C Chittaldrug Dist is requested to see that the Mal Council pays up the balance of its quota immediately the balance of quota due by the Govt will be paid next year

Govt regret to observe that this work which was sanctioned more than four years ago remains yet uncompleted Delay could have been avoided if the work had been carried out according to the original estimate for the amount tendered and a fresh estimate prepared for the works found necessary

WD 0186—G"B—15 000 6 9 34

or those required to be by himself carried out ~~by the~~ The Dir of P W is requested to see that the work is pushed on to completion without any further delay and a final report submitted to Govt

Ans 3
11/-

for Secretary to Govt
Med Law Dept

To,
The Dir of P W ✓
The Dr Electrical Engr ✓
The chief Engr of Irrig P W D ✓
The Controller to Govt ✓

ROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS

THE MAHARAJA OF MYSORE

READ -

Government Order No.L.4693-96/M1 103-38-2 dated the 8th December 1938 sanctioning a modified estimate for Rs.11,093/- for the Molakalmuru Drainage Scheme

2. Correspondence ending with letter No C 943-11/41-42 dated the 17th February 1943 from the Director of Public Health requesting sanction, in the circumstances stated, to a remodified estimate for Rs 11,093/- for the Molakalmuru Drainage Scheme and to certain proposals to carry out the remaining portion of the scheme containing certain items not provided for in the sanctioned modified estimate referred to in the Government Order read above

3 Un-official Note No 528 dated the 3rd March 1943 from the Chief Engineer of Mysore on the subject

*****

ORDER NO.L 9523-6/M1 86-42-8

Dated, Bangalore, the 23rd March 1943

Government are pleased, in the circumstances reported, to sanction the re-modified estimate for Rs.11,093/- for the Lolakalmuru Drainage Scheme

2. The Municipal Council and the Government have paid so far Rs.4,500/- and Rs.1,200/- towards their respective quotas of the cost amounting to Rs.6,000/- and Rs 5,093/- fixed in the Government Order read above. As a sum of Rs.1,000/- has since been provided for for the purpose towards the Government share of the cost under the Town Improvement Grant for the current year, the balance to be paid by the Government and the Municipal Council is Rs 2393/- and Rs 1500/- respectively.

3 Government are not in favour of the proposal to waive the Establishment and Tools and Plant charges amounting to - Rs.1,233/- the balance of Rs 267/- only being paid by the Municipal Council The entire sum of Rs 1,500/- due by the Molakalmuru Minor Municipal Council towards its quota of the cost has to be paid next year

As the work is reported to have been executed to the extent of Rs 4,337/- only against a total sum of Rs 5,700/- made available in this behalf, a sum of Rs.1,363/- is still available for the purpose. This sum of Rs.1,363/- may be supplemented by the grant of Rs 1,000/- sanctioned for the purpose from out of the Town Improvement Grant and utilised during the current year on the work.

on the work.

The Deputy Commissioner, Chitaldrug District is requested to see that the Municipal Council pays up the balance of its quota immediately. The balance of quota due by the Government will be paid next year.

The Director of Public Health is requested to see that the work is pushed on to completion without any further delay and a final report submitted to Government.

For Secretary to Government,
Law Department.

To.-
The Director of Public Health in Mysore with record
The Deputy Commissioner, Chitaldrug District.
The Chief Engineer of Mysore, Public Works Department
The Comptroller to the Government of Mysore

KRS/6

Appendix F G —1]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

(

the 7th 194 C

Date of issue 8/4

Signed by W. C. N. Naidu

List of enclosures

Copied by

Examined by

Section hel

File No 86-42

Serial No 10

D.O.

L 9845

No Dear Sir,

To

In continuation of G.O. No. L 9525-6/ml 86-42-83 23/3/43 sanctioning a remodelled estimate for Rs 11,093 for the Molakalmuru Drainage scheme, I am desired to state that Govt regret to observe that the work which was sanctioned more than two years ago still remains incomplete. There has been unnecessary delay in the execution of the work, which could have been avoided if the work had been carried out according to the original

WD 04161—GPB—60 000—24 10 41

~~Co~~ Estimate for the amount-
tendered and a fresh estimate
forwarded for the other
Works found to be necessary
or those required ~~to be~~
~~Executed~~ by the Local Rd
Council to be executed
It is hoped that such
delays and irregularities
will be avoided in future
as least

Yours truly

[illegible] CWS 29-3

To, The D.P.H
(By name)

[illegible]
26/3